
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:12 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 942 Date: 11-Oct-2013 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 494

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the top skirt . & work on miscellaneous
activities . They started at 7:05 AM.

Obra , Carlos & Jonathan had to work on the skirt . Crews had to remove the top shims on the North
shear plate & send the shims to Pier 7 to bevel the end sides & the top of the shims in order to fit properly
with the edges of the North , West tower shafts & the North shear plate . They started at 7:20 AM. Crews
were done at 8:30 AM.

After that , Carlos & Jonathan had to place the plate washers & nuts on the rods on the top of the
pedestals . They started at 9:00 AM. Crews were done at 1:00 PM.

Obra had to survey the holes on the tower shafts , shear plates , & skirt plates . He started at 9:10 AM.
In the afternoon , the shims for the North shear plate were delivered to the site at 1:05 PM. Crews had

to lift , set the shims between the skirt & the shear plate , set the plate washer strip , install , & snug the
bolts . They started at 1:10 PM. Crews were done at 2:30 PM.

After that , crews had to remove the lifting lugs from the C skin shims , grind the welds , set the plate
washer strips , install , & snug the bolts on the North & West tower shafts . They started at 2:35 PM.

In addition to that , crews had to grind the edge of the North shear plate work with Paul & Reggie on the
drainage plate . They were done at 3:20 PM.

Crews had to work through the afternoon break . They had to wrap up their tools & equipments . Crews
left at 3:35 PM.

No ABF crane was on the site .

Carlos & Jose had to work on house keeping inside the skirt . They had to clean & vacuum the ring
beam , top of the concrete inside & outside the skirt . Crews started at 7:30 AM.

The labors were done at 4:50 PM. Crews left at 5:10 PM.

Certified Coating crews came to the site at 7:45 AM. Luis & Rafael had to work on the remaining holes
on the top skirt . They had to sand , clean , & paint the holes. They started at 7:50 AM. Crews
were done at 10:30 AM. They left at 10:35 AM.

In the afternoon, Francisco & Tony came to the site at 2:35 PM. Crews had to clean , & paint the top of
the shims after removing the lifting lugs . Crews were done at 3:00 PM. They left at 3:05 PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 942 Date: 11-Oct-2013 Friday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.50 0.00 0.00 0.50

APP RAFAEL SERANOPainter 3.00 0.00 0.00 3.00

JNM LUIS PANIAGUAPainter 3.00 0.00 0.00 3.00

JNM FRANCISCO SERRANOPainter 0.50 0.00 0.00 0.50

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 0.50 0.00 8.50

APP JONATHAN CANITESIronworker 8.00 0.50 0.00 8.50

JNM CARLOS ALVERADOIronworker 8.00 0.50 0.00 8.50
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